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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-11.7/43. 1 I N MONTEREY COUNTY AT VARI OUS PETERSON- CHASE GENERAL TYLER LAVERI NG $854, 443 04/21/15  100%
05-1Co404 LOCATI ONS FROM W LLOW CREEK TO CASTROENG NEERI NG CONSTRUCTI ON, | NC. 1529 SALI NAS HW $552,010 05/08/15 64%
CANYON 1792 KAl SER AVENUE NONTEREY, CA 93950 $174,787  11/20/15
SEAL BRI DGE DECK, JNT SEALS, PAINT  |RVINE, CA 92614 (831) 375- 1621
05- MON- 1- 28. 0/ 28. 4 I N MONTEREY COUNTY NEAR LUCIA FROM  RGW CONSTRUCTI ON, | NC. TYLER LAVERI NG $3,878,561 05/13/15 26%
05- 1F8904 0.1 MLE SOUTH OF BI G CREEK BRI DGE TO550 GREENVILLE RD 1529 SALI NAS HWY $502, 497 06/ 10/ 15 13%
STP- P0O01- (591) E 2.8 MLES SOUTH OF DOLAN CREEK BRI DGE LI VERMORE CA 94550 MONTEREY, CA 93940 $112,940  09/16/16
-0 CONSTRUCT VI ADUCT (831) 375- 1621
HA23
05- MON- 1- 46. 8/ 46. 8 HW 1 AT THE BI G SUR LODGE BI G SUR  GRANI TE CONSTRUCTI ON W LSON, JENNI FER $910, 000 01/ 25/ 10 67%
05- 059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $227,488 01/25/10 2504
PLACE ROCK SLOPE PROTECTI ON WATSONVI LLE CA 95077 ROAD $0 gf géj 1
PRUNEDALE, CA 93907 SUSPENDED
01130 (831) 669- 8928
05- MON- 1- 67. 9/ 0 I N MONTEREY COUNTY ABOUT 14 M LES TRUESDELL CORPORATI ON OF TYLER LAVERI NG $1, 793,390 05/02/ 14 85%
05- 1A8904 SOUTH OF CARMEL AT MALPASO CREEK CALI FORNI A, | NC. 1529 SALI NAS HWY $1, 622,428 05/23/14 85%
BRI DGE 1310 W 23RD STREET MONTEREY, CA 93940 $0 02/25/16
REPAI R SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621
05- MO\- 1- 77. 6/ 85. 3 I N MONTEREY COUNTY, | N AND NEAR \ RANI TE CONSTRUCTI ON COMPANY TYLER LAVERI NG $7,122,070 08/12/15 15%
05- 1A7604 MONTEREY, FROM SLOAT AVENUE 715 COVBTOCK STREET 1529 SALI NAS HW $89,916  09/03/15 1%
NHF) PO01- (596) E UNDERCRCSSI NG TO SOUTH MARI NA SANTA CLARA CA 95054 NONTEREY., CA 93940 $89, 916
OVERHEAD (831) 375- 1621
PAVEMENT PRESERVATI ON ( CAP M)
HA22
05- MON-68-1. 2/ 1. 2 I N MONTEREY COUNTY IN THE CI TY OF GORDON N. BALL INC W LSON, JENNI FER $335,000 08/12/15 0%
05-1G8304 PACI FI C GROVE A THE | NTERSECTI ON OF 333 CAM LLE AVE 140 DUBO S ST STE E $0 08/18/15 0%
ROUTE 68 AND DAVID AVE. DIR S CRDER ALAMOS, CA 94507 SANTA CRUZ, CA 95060 $0
EFA (831) 427- 4706
RECONSTRUCT FAI LED RETAI NI NG WALL
20. 20. 201

130



State of California Department of Transportation Page 2
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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05- MON- 68- 15. 0/ T18. 5 I N MONTEREY COUNTY AT VAR QUS CLEAN CUT LANDSCAPE $2, 180, 637 10/ 30/ 15 0%
05- 100904 LOCATI ONS 8406 N. ARMSTRONG AVE. $0  11/13/15 0%
NH(P; X053- (029) E CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 $0
HB1
05- MON- 68-19. 2/ 0 PRQJIECT LOCATED ALONG ROUTE 68 NEAR GRANI TE ROCK COMPANY TYLER LAVERI NG $675, 693 05/ 18/ 15 92%
Eg\g%gg_(ozg) c SALI NAS | N MONTEREY COUNTY AT 120 GRANI TE ROCK WAY 1529 SALI NAS HWY %%, ggg f{g; (1)}1; ig 23%
H TCHCOCK RQAD SAN JOSE CA 95136 MONTEREY, CA 93940 !
-0 I NSTALL TRAFFI C SI GNAL (831) 375- 1621 SUSPENDED
HB1
05- MON- 101- 21. 9/ 87 I N MONTEREY COUNTY AT VAR QUS PETERSON- CHASE GENERAL TYLER LAVERI NG $1, 083,932 04/ 15/ 15 64%
05-1C9304 LOCATI ON FROM SAN ARDO UNDERCROSSI NG ENGI NEERI NG CONSTRUCTI ON, | NC. 1529 SALI NAS HW 2;2%1 ggé 825 gslaj 12 65%
TO ALI SAL ROAD UNDERCROSSI NG 1792 KAl SER AVENUE MONTEREY, CA 93940 '
SEAL BRI DGE DECK I RVINE, CA 92614 (831)375-1621
05- MON- 101- 45. 8/ 49. 8 DIR S ORDER EMERGENCY F. A. DON CHAPI N COVPANY | NC LAVERI NG, TYLER $2, 485,000 06/ 04/ 15 85%
05-1G1104 HOBSON/ LAGOVARSI NO AVE NORTH OF KING 560 CRAZY HORSE CANYON ROAD 1529 SALI NAS HW $1, 676, 7;8 f{g; gg; ig 67%
Cl TY REMOVE/ DI SPOSE OF 315 DI SEASED SALINAS, CA 93907 MONTEREY, CA 93940
TREES, REPAI R GUARD RAI L/ REPLA (831) 375- 1621
REMOVE/ DI SPOSE OF 315 DI SEASED TREES
20. 20. 201
130
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COVPANY $4,848,536 10/ 30/ 15 0%
05- 1E0604 AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET $0  11/20/15 0%
HSNHP - )Q CONCRETE MEDI AN BARRI ER, | NSI DE SANTA CLARA, CA 95054 $0
1282- E -()
HB1
05- MON- 101- 55. 2/ 73. 8 I N MONTEREY COUNTY | N AND NEAR GRANI TE ROCK COMPANY $22,809,871 10/12/15 0%
05- 1F69UA SOLEDAD FROM 0.4 M LE NORTH OF NORTH 120 GRANI TE ROCK WAY $0  11/02/15 0%
NHP- QLO1- (276) E GREENFI ELD OVERCROSSI NG TO 1.2 MLES SAN JOSE, CA 95136 $0
-0 NORTH OF NORTH GONZALES O

PAVEMENT PRESERVATI ON
HA22
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05- MON- 101- 85. 0/ 85. 8 I N MONTEREY COUNTY | N AND NEAR BORTOLUSSI & WATKI N | NC JENNI FER W LSON $501,084 02/28/12  100%
05-349514 SALI NAS FROM 0.6 M LE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $503, 6‘;?, gg; ii; 12 100%
M LE NORTH OF Al RPORT BOULEVARD SAN RAFAEL CA 94901 ROAD 11/ 02/ 15
OVERCRGSSI NG PRUNEDALE, CA 93907 COVPLETED
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 471- 2103
WeCP
05- MON- 101- 100. 0/ 101. 3 | N MONTEREY AND SAN BENI TO COUNTI ES GO/ MCM A JV JENNI FER W LSON $42, 487,136 09/ 27/ 12 75%
EIE; gigi?? ) NEAR PRUNDALE AT VARl OUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $41, 065, Ogg (1)}1; 82; ig 95%
FROM 0.4 M LE SOUTH OF DUNBARTO IN  WATSONVI LLE CA 950775085 RD
-0 ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907
CONSTRUCT | NTERCHANGE .
HELL SWPPP (805) 471- 2103
05- SB-0-/0 I N SANTA BARBARA, MONTEREY, SAN PETERSON- CHASE GENERAL $1,195,580 11/10/15 0%
05- 1G1904 BENI TO, SAN LUI'S OBISPO, AND SANTA  ENG NEERI NG CONSTRUCTI ON, | NC. $0  12/07/15 0%
STP- 000C- ( 408) E $0 0
CRUZ COUNTI ES AT VARI OUS LOCATIONS 1792 KAI SER AVENUE
-0 REMOVE AND REPLACE SI GN PANELS IRVINE CA 92614
HA22
05- SB-1-49.9/0 I N SANTA BARBARA AND SAN LUI'S OBI SPO DESERT CONCEPTS CONSTRUCTI ON, MURDOCK, KEVI N $1,053,614 12/15/14  100%
ﬂﬁﬁ?ﬁgi’«,“(sm) c COUNTI ES AT VARI OUS LOCATI ONS I NC. 2053 PREI SKER LANE, $985, 22(7) %; gg; ig 93%
CONSTRUCT CURB RAMPS AND S| DEWALKS 77770 COUNTRY CLUB DR, STE D SU TE E
-0 PALM DESERT CA 92211 SANTA MARI A, CA 93454 OVER RUN
HB71 (805) 441- 8439
05- SB-101-.3/7.5 I N SANTA BARBARA COUNTY | N AND NEAR AMERI CA VEST LANDSCAPE INC  CURTIS JOHNSON, R E. $1, 753,944 08/ 31/ 09 0%
2&‘:5%?81(143) c CARPI NTERI A AT VARI OUS LOCATI ONS 15086 LA PALMA DRI VE 22 N MLPAS ST., STE $1, 634, 6;8 (1)85 %‘515 (1)2 0%
RESTORE HI GHVAY PLANTI NG CHI NO CA 91710 H
0 SANTA BARBARA CA 93103 PLANT EST
HA25 SWPPP (805) 748- 5218 SATI S
05- SB-101-1.6/22. 5 IN SANTA BARBARA COUNTY AT VARI OUS  PETERSON- CHASE GENERAL DAVI D BALLENTI NE $347,129 05/04/15  100%
05- 1F3904 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 270 E HW 246 STE 203 $338, 8{’;3 f{g; %g; ig 100%
SEAL BRI DGE DECKS METHACRYLATE, PCO 1792 KAl SER AVENUE BUELLTON, CA. 93427 10/ 30/ 15
IRVINE, CA 92614 (805) 688-5920 COVPLETED
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District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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05- SB-101-12. 9/ 14 I'N SANTA BARBARA COUNTY | N SANTA SPI ESS CONSTRUCTI ON CO INC  CURTI'S JOHNSON $795,299 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $7gg, 838 22; i;; 12 89%
UNDERCROSSI NG TO M SSI ON CREEK BRI DGE SANTA MARI A CA 93457 STE E :
HI GHWAY PLANTI NG REHABI LI TATI ON GOLETA, CA 93117 OVER RUN
HAos (805) 692- 6862
05- SB-101-13.2/27. 1 IN AND NEAR THE CI TI ES OF SANTA A. M CONCRETE, |NC. CURTI' S JOHNSON $1, 954,815 06/ 17/ 15 63%
05- 0S2504 580,571 07/08/15
NP OLon (267) E BARBARA AND GOLETA, FROM SALSI PUEDES PO BOX 921388 35 S PATERA LN §345 o onese 30%
STREET TO 0.3 MLES NORTH OF SYLMAR CA 91392 GOLETA, CA 93117 '
-0 CATHEDRAL OAKS ROAD (805) 692- 6862
PLACE CONTRASTI NG SURFACE TREATNMENT
HA28
05- SB-101-14. 2/ 0 I'N SANTA BARBARA COUNTY | N SANTA PETERSON- CHASE GENERAL CURTI S JOHNSON $812,986 05/19/15  100%
05- 1F6104 BARBARA AT CASTI LLO STREET U.C. ENG NEERI NG CONSTRUCTI ON, I NC. 35 S PATERA LN SUl TE $660, 3% 285 285 12 829
COLD PLANE, | NSTALL CONCRETE PAVERS 1792 KAI SER AVENUE E
IRVINE, CA 92614 GOLETA, CA 93117 OVER RUN
Aol (805) 692- 6862
05- SB-101-21. 0/ 27. 1 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY JASON KLI NE $9, 628, 711  05/12/ 15 62%
ﬂﬁh.léﬁff‘(zea c GOLETA FROM NARI A YGNACI O CREEK PO BOX 6744 35 S PATERA LN. SUITE $1, 522' ggg 82; %g; ig 13%
BRIDGE TO 0.2 M LE NORTH OF CATHEDRAL SANTA BARBAA CA 93160 E :
-0 0AKS OVERCROSSI NG GOLETA, CA 93117
HA2 PAVEMENT PRESERVATI ON ( CAP M (805) 692- 6820
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA FLATI RON VEEST | NC M CHAEL MORTENSEN $17, 682,229 11/21/13 48%
05- 0x0704 FROM 0.2 MLE EAST TO 0.7 MLE WEST 1770 LA COSTA MEADOAS DRIVE 35 S. LA PATERA LANE $13,990,572  12/12/13 9
NH QLO1- ( 233) E : ' ; $1,595 689 04/30/17  °0%
OF FAI RVI EW AVENUE OVERCROSSI NG SAN MARCOS CA 92078 STE E A
-0 UPGRADE DRAI NAGE CULVERTS GOLETA, CA 93117
A2 (805) 692- 6759
05- SB- 101- 83. 2/ 83. 8 ON ROUTE 101 | N SANTA BARBARA COUNTY EMPlI RE LANDSCAPI NG | NC. LEW M KE $501, 048 10/ 25/ 13 0%
05- 463814 FROM 0.9 M LE NORTH OF CLARK AVENUE P O BOX 35 2053 PREI SKER LANE, $4;g, g(l)g (1)25 185 ﬁ 0%
OVERCROSSING TO 0.7 MLE SOUTH OF  DAVIS CA 95617 SUTE E '
SANTA MARI A UNDERCROSS SANTA MARI A, CA 93454 PLANT EST

| RRI GATI ON, PLANTI NG, ERCSI ON' CONTROL (805) 348- 3105 SATI S
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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05- SB- 166- 25. 5/ 34. 9 I N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COVMPANY BRADBURY, JAKE $2, 652,210 03/17/14  100%
05- 1A4604 COUNTI ES, ABOUT 17 M LES EAST OF P.O BOX 50085 2053 PREI SKER LANE, $2, 535, Ggé 835 S;; 1;1 93%
SANTA MARI A, FROM ALI SOS CREEK BRI DGE WATSONVI LLE CA 95076 SUTE E 12/ 03/ 15
TO CUYAMA RI VER BRI DG SANTA MARI A, CA 93454 OVER RUN
RUBBERI ZED HVA OVERLAY (805) 441- 0080
05- SB- 166- 55. 1/ 70. 6 I N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COVPANY BRADBURY, JAKE $3, 595,020 04/ 28/ 15 81%
g?ﬁ-léiggfl(osz) c IN AND NEAR NEW CUYAMA AND CUYAMA PO BOX 6744 2053 PREI SKER LANE, $3, 178, ogg 83; (1)2; ig 88%
FROM 3.1 M LES EAST OF COTTONWOCD SANTA BARBAA CA 93160 SUTE E
-0 CANYON ROAD TO 0.7 MLE E SANTA MARI A, CA 93454
OVERLAY W TH OPEN GRADED RHVA (805) 441- 0080
05- SB- 246-12. 3/ 16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. | NC. MJURDOCK, KEVIN $14, 986, 975 02/ 27/ 15 15%
05- 0C6404 NEAR LOVMPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREI SKER LANE, $489, 266 03/ 26/ 15 30
TO HAPGOOD ROAD PI SO BEACH CA 93448 SUTE E $95,443  04/11/17
SANTA MARI A, CA 93454
HE13 PASSI NG LANES AND OPERATI ONAL (805) 441- 8439
05- SBT- 25-18. 8/ 19. 5 ON ROUTE 25 | N SAN BENI TO COUNTY JOHN MADONNA CONSTRUCTI ON CO , BEACH, KATIE $2,119,926 11/19/ 14 82%
TN e AU 32 MLES SOMH G HALISTER 1N 140 oS 5T T € ST o gy
FROM 0.8 M LE NORTH OF SAN BENI TO P. O BOX 5310 SANTA CRUZ, CA 95060 !
-0 LATERAL TO 2 M LES SOUTH COF R SAN LU'S OBI SPO CA 93403 (831) 455- 5707 SUSPENDED
CURVE CORRECTI ON
HB1
05- SBT- 25- 38. 2/ 44. 2 I N SAN BENI TO COUNTY NEAR TRES PI NOS GRANI TE ROCK COMPANY FARSHAD KESHAVARZI $2,738,235 05/14/15  100%
05- 1F8504 FROM 0.2 MLE SOUTH OF Cl ENEGA ROAD 120 GRANI TE ROCK WAY 8115 PRUNEDALE NORTH $2, gg} Zgg 225 285 12 100%
TO 0.4 M LE NORTH OF BOLADO ROAD SAN JOSE, CA 95136 ROAD : 11/ 20/ 15
CCOLD I N- PLACE RECYCLI NG, HVA TYPE A PRUNEDALE, CA 93907 COVPLETED
(831) 235- 3120
05- SBT-101-.7/.7 SAN BENI TO CNTY NEAR PRUNEDALE, SB  GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $1, 080,000 01/22/13  100%
05- 1A9304 HW 101@.2 M LE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $764, Sgg %; ii; ig 71%
REMOVE APPROX 13000CY OF WATSONVI LLE, CA 95076 RD
ROCKERY/ SLI DE MATERI AL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED
| NSTALL EROSI ON CONTROL & LANDSCAPE (831) 663- 8965
20. 202011

30
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Contract : Bid + CCOs Approved %Time
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05- SCR-0-/0 IN SCR SBT, MON, SLO & SB AT VARI OUS PACI FI C RESTORATI ON GROUP | NC GARCI A, SANTI AGO $1, 684,526 02/21/14  100%
05-1F2104 LOCATI ONS, UPGRADE | RRI GATI ON PO BOX 429 8115 PRUNEDALE NORTH $782, 823 22; i% 1;1 46%
CONTROLLERS, PLACE MULCH, REPAIR WATERPERRI' S, CA 92572 RD.
LEAKS & UPGRADE | NTERI OR PRUNEDALE, CA 93907 OVER RUN
UPGRADE, REPAI R AT VAR OUS LOCATI ONS .
20. 20. 201 (831) 455- 5466
130
05- SCR-0-/0 CONSTRUCTI ON ON STATE HI GHMAY | N RSB GROUP, | NC. NORRI' S, AMY $717,013 03/27/15  100%
g?—P ?ggg(g‘ 38) E MONTEREY, SAN LUI'S OBI SPO, SANTA 20331 LAKE FOREST DR SUI TE Cl 3230 RI VERSI DE $;i?1u ggg 8‘21; ég; 12 63%
(382) BARARA, AND SANTA CRUZ COUNTI ES AT  LAKE FOREST CA 92630 AVENUE, #130 :
0 VARI QUS LOCATI ONS PASO ROBLES, CA 93446
VI STA PO NT REHABI LI TATI ON (805) 226-9217
05- SCR-1-16.9/17. 2 I N SANTA CRUZ COUNTY ON ROUTE 1 FROMGRAN TE CONSTRUCTI ON COVPANY $1,099, 868 09/ 08/ 15 0%
05-1A8704 THE NB MERGE W TH ROUTE 17 TO THE NB 585 WEST BEACH STREET $0 10/ 06/ 15 0%
HSNH P - (087) OFF- RAMP TO OCEAN STREET WATSONVI LLE  CA 95076 $0
OEG 0 RE- STRI PI NG AND SHOULDER W DENI NG
HB1
05- SCR-1-20. 2/ 37. 4 NEAR SANTA CRUZ FROM 0.1 M LE NORTH GRANI TE CONSTRUCTI ON COVPANY PAT DUSSELL $10, 121,270 11/20/ 14 94%
05-1C8604 OF VESTERN DRI VE TO SAN MATEO COUNTY 715 COMSTOCK STREET 140 DUBO'S ST, STE E $9, 330, 604  12/10/ 14 91%
STP- POO1- (587) E LI NE SANTA CLARA CA 95054 SANTA CRUZ. CA 95060 $420,305 11/24/15
-0 PAVEMENT PRESERVATI ON (831) 427- 4706 SUSPENDED
HA22
05- SCR- 1- 29. 4/ 34. 8 I N SANTA CRUZ COUNTY FROM DAVENPORT GRANI TE CONSTRUCTI ON COMPANY DUSSELL, PATRI CK $266, 000 03/ 09/ 15 44%
05- 1F1204 TO WADDELL CREEK. REPLACE AND REPAIR PO BOX 50085 140 DUBO'S ST STE E $209, 2;(7) 83; 82; ig 79%
FAI LED DRAI NAGE SYSTEM IN MULTIPLE ~ WATSONVI LLE, CA 95077 SANTA CRUZ, CA 95060
LOCATI ONS (831) 427- 4706
REPLACE FAI LED CULVERTS
20. 20. 201
130
05- SCR- 1- 31. 6/ 36. 3 I N SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTI ON $724,531 06/ 09/ 15 0%
05- 1F3604 AT SCOTT CREEK BRI DGE AND WADDELL 4847 HOPYARD RD. SUI TE 4 NO. 39 $0  06/23/15 0%

CREEK BRI DGE PLEASANTON, CA 94588 $0

REPAI R CONCRETE SPALL, SCOUR MONI TR
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05- SCR- 1- 36. 3/ 37. 4 HWY 01, WADDELL BLUFF, SANTA CRUZ ROBERT J FRANK CONSTRUCTION  DUSSELL, PATRICK $266, 000 06/ 08/ 15 0%
05-1Gr804 COUNTY REMOVE & DI SPOSE SLI DE 2806 TARMAC ROAD 140 DUBO' S ST STE E $0 06/08/15 0%
MATERI AL, RESTORE CATCHMENT AREA & REDDING CA 96003 SANTA CRUZ, CA 95060 $0
REPAI R ROCK CATCHMENT SYSDIR S (831) 427- 4706
REMOVE SLI DE MATERI AL REPAI R ROCK
20. 20. 201 CATCHVNT
130
05- SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACI FI C | NFRASTRUCTURE BERTHA ROVAN $1,112,510 08/ 26/ 15 11%
2?;9583?5‘ 200) E MONTEREY COUNTY AND STATE ROUTE 1 AND CONSTRUCTI ON, LLC 140 DUBO S STREET iﬁg, ggi 82; gg; 12 11%
(400) 9 I N SANTA CRUZ COUNTY AT VAR OUS 871 COTTING COURT, SUTEA  SUTE E '
-0 LOCATI ONS VARI QUS VACAVI LLE CA 95688 SANT CRUZ, CA 95060
HB71 ADA CURB RAMPS AND M NOR SI DEWALKS (831) 427- 4706
05- SCR-9-3.8/18.7 I'N SANTA CRUZ COUNTY AT AND NEAR GRANI TE ROCK COVPANY BEACH, KATIE $2, 056, 443 09/ 30/ 14 99%
05- 05904 1,892,830 10/21/14
2 gog-(ozm c BOULDER CREEK AT VARI QUS LOCATIONS 120 GRANI TE ROCK WAY 140 DUBO' S ST, STE E $ oy o ouie 92%
0 FROM 0.9 M LE SOUTH OF GLENGARRY ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060 '
TO 0.2 M LE NORTH OF MCG (831) 455- 5707
POLLUTI ON SOURCE CONTRCL
05- SCR-17-6. 0/ 12. 5 REMOVE/ REPLACE HI GH FRI CTI ON SURFACE GRANI TE ROCK COMPANY ROVAN, BERTHA $235,000 07/10/15 0%
05-1G1004 TREATMENT @ LAUREL CURVE, CORRECT PO BOX 50001 140 DUBO S STREET STE $0  07/10/15 0%
DRAI NAGE | SSUES/ CONSTRUCT NEW WATSONVI LLE, CA 95077-5001 E $0
DRAI NAGE DI RS CRDER EMERGENCY SANTA CRUZ, CA 95060
REMOVE/ REPLACE HI GH FRI CTl ON SURFACE .
20. 20. 201 (831) 427- 4706
130
05- SCR-17-10.1/0 SB ON HW 17 @ SPANI XH QAKS DR PM 10. 1 GRANI TE ROCK COVPANY ROVAN, BERTHA $235,000 06/11/15 0%
05- 1F0004 W DEN OUTSI DE RT SHOULDER CONSTRUCT PO BOX 50001 140 DUBO'S ST STE E $0 06/11/15 0%
S| DE GUTTER W TYPE A DI KE/ ADD WATSONVI LLE, CA 95077-5001 SANTA CRUZ, CA 95060 $0
DRAI NAGE FACI LI TYORDER EME (831) 427- 4706
W DEN RT SHOULDER, CONSTRUCT Sl DE
20. 20. 201 CUTTER
130
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETVEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY $4, 535,533 07/21/15 0%
05- 0T5404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 120 GRANI TE ROCK WAY $0  08/07/15 0%
:‘E’ST' PG -(129) OF CHI TTENDON UNDERPASS SAN JOSE CA 95136 $0 09/23/16
-0 CURVE REALI GNVENT (831) 455- 5707 SUSPENDED
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MLE TO 1.0 M LE NORTH CF RAGGED
PO NT VI ADUCT
CONSTRUCT SOLDI ER PI LE WALL W TH

pP. 0. BOX 5310
SAN LU S OBl SPO CA 93403
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(805) 927- 4559
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15

District 05
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) O/(()J/.ll]- I\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SCR-152-2.0/8. 3 I N SANTA CRUZ COUNTY NEAR O GRADY PAVI NG | NC FARSHAD KESHAVARZI $1, 547,467 04/ 28/ 14 73%
05- 1A3804 WATSONVI LLE FROM HOLOHAN ROAD TO 2513 WYANDOTTE ST. 1529 SALI NAS HWY $1, 443,865 05/23/14 89%

SANTA CLARA COUNTY LI NE MOUNTAI N VI EW CA 94043 MONTEREY, CA 93940 $0 10720715

RHVA OVERLAY (831) 375- 1242
05-SLO-1-12.6/0 IN SAN LU'S OBl SPO COUNTY AT OCEANO SOUZA CONSTRUCTI ON, | NC. BRADBURY, JAKE $350, 525 08/ 25/ 15 0%
05- 1C1304 AT OCEANO OVERHEAD P.O. BOX 3810 2053 PREI SKER LANE, $0 10/ 14/15 0%

CURB RAMPS AND S| DEWALK SAN LU S OBI SPO CA 93403 SUTE E $0

SANTA MARI A, CA 93454
- (805) 441- 0080
05-SLO 1-17. 7/ 59 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR SOUZA CONSTRUCTI ON, | NC. NORRI' S, AMY $1, 698,500 10/ 30/ 15 0%
OHg-S%C?M 5 SAN LU'S OBl SPO AND SAN SI MEON FROM P.O. BOX 3810 3230 Rl VERSI DE AVE, 28 11/20/ 15 0%
i () HI GHLAND DRI VE TO 1.2 M LES NORTH OF SAN LU'S OBI SPO CA 93403 #130
1600- E-0) HEARST CASTLE ROAD. PASO ROBLES, CA 93446
HBL | NSTALL RUMBLE STRI P (805) 226- 8279
05- SLO 1- 36. 7/ 39. 6 IN SAN LU S OBl SPO COUNTY NEAR PACI FI C RESTORATI ON GROUP | NC NORRI' S, AMY $1, 301,683 10/ 22/ 12 86%
05- ON4004 CAYUCOS FROM 0.1 M LE SOUTH OF NORTH P O BOX 429 $1,250,187  12/03/12
ACST- P0O1- (570) E 4485 VACHELL LANE $16.360 05/10/16 /%
PO-01 5- (0E) OCEAN AVENUE TO 0.8 M LE SOUTH OF PERRI S CA 92572 SAN LU S OBI SPO CA 93401
- - VI LLA CREEK ROAD (805) 542- 4765

=-0) TEARTHWORK, PAVI NG, ERGCS| ON CONTROL
HB4N WPCP
05- SLO 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTION CO. INC  RICK SILVA, RE $19, 865, 389 05/ 27/ 15 10%
g?;f%g(lm 500) E M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 775 ARLI NGTON ST $1;$§§3,g;§ 825 %g; 1? 6%
() - (590) M LE NORTH OF Pl EDRAS BLANCAS PI SMDO BEACH CA 93448 CAMBRI A CA 93428 :

LI GHTHOUSE ROAD TO ARROYO DE LA (805) 927- 4559 SUSPENDED

REALI GN ROADWAY Pl EDRAS BLANCAS
HA42
05-SLO- 1-73. 7/ 74 IN SAN LU S OBl SPO COUNTY ABOUT 19  JOHN MADONNA CONSTRUCTI ON CO., RI CK SI LVA $9, 546, 642 12/ 24/ 14 28%
05- 1A7004 M LES NORTH OF SAN SIMEON FROM 0.7  INC. $4, 956,585 01/08/15 0
STP- 19A5- (004) E 775 ARLENGTON ST $374. 623 00/02/16 2%
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Statement of Ongoing Contractsasof 11/20/15

12/11/ 15
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 46-4.3/7.6 IN SAN LU'S OBl SPO COUNTY ABOUT 6.5 FERREI RA CONSTRUCTI ON CO, , M KEL, KARL $401,581 04/03/15  100%
05- 1F8704 M LES EAST OF CAMBRIA FROM 0.9 MLE INC. 102 S. WH TLEY DRI VE $315,652  04/20/15 00,
EAST OF GREEN VALLEY ROAD TO 6. 8 15188 VI STA DEL RI O AVE PASO ROBLES, CA 93446 $0 ﬁ; 1;; e
M LES WEST OF SANTA ROSA CHI NO CA 91710 (805) 226-9217 COVPLETED
FENCE REPAI R
HM
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU'S OBl SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, M KEL, KARL $933,084 10/ 09/ 14 0%
05- 330764 ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. VW TLEY $737,807 11/14/14 0%
NHP- P046- (050) E ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. $4,785 12/17/15
-0 LANDSCAPE M TI GATI ON PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
E14 (805) 440- 7630 SATI S
05- SLO 46- 40. 7/ 46. 3 IN SAN LU S OBl SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON COMPANY Tl M LANG $35, 586, 186 05/ 18/ 12 99%
05-330774 ROBLES FROM 0.1 M LE EAST OF ALMOND I NC 102 VI TLEY GARDENS $33, 599,255 06/12/12 96%
DRIVE TO 0.8 M LE EAST OF MCM LLAN PO BOX 2210 DRI VE $608, 277  11/25/ 15
CANYON ROAD PI SMO BEACH, CA 93448 PASO ROBLES, CA 93446
CONVERT TO 4- LANE EXPRESSWAY .
HEL3 - (805) 748- 5513
05- SLO-101-21. 6/ 23. 9 ON ROUTE 101 BETVEEN SAN LUl S OBI SPO CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $3,085,532 06/17/ 14 98%
ﬂaﬁ?gggf‘(zm) c CREEK BRI DGE NO 49-14 AND 0.3 MLES P.O BOX 1280 3230 Rl VERS| DE AVENUE $2, 2??' gg‘ll fﬂ; gi; 1‘51 96%
SOUTH OF SANTA FE UNDERCROSSI NG NO.  SANTA MARIA CA 93456 #130 :
-0 49-115 PASO ROBLES, CA 93446
PAVEMENT PRESERVATI ON (805) 226-9217
HA22
05- SLO- 101-23.9/32. 3 IN SAN LU S OBl SPO COUNTY | N AND NEARTELFER HI GHWAY TECHNOLOGI ES ~ DE ANDA, ANTHONY $4, 528,777 06/ 08/ 15 24%
ma_lgggf‘ 268) E SAN LU'S OBl SPO FROM 0.3 M LE SOUTH 4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE $26, 3;3 2;5 125 12 1%
N (268) OF SANTA FE UNDERCROSSI NG TO 1.2 MOCLELLAN CA 95652 SAN LUI'S OBI SPO, CA
0 M LES NORTH OF RESERVO 93401 SUSPENDED

OVERLAY W TH RHVA GAP CRADED (805) 542- 4765

05- SLO- 101- 32. 3/ 35. 6 IN SAN LU S OBI SPO COUNTY NEAR SAN  TELFER H GHWAY TECHNOLOGI ES  DE ANDA, ANTHONY $3,122,721 04/ 24/ 15 96%
05- 1F7804 LU S OBI SPO FROM 1.2 M LES NORTH OF 4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE $2, 233’ ;ég fﬁ; gi; ig 99%

RESERVO R CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 SAN LU S OBI SPO, CA
OVERHEAD 93401
RESURFACE PAVEMENT W WEARI NG COURSE (805) 542- 4765
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Statement of Ongoing Contractsasof 11/20/15 12/ 11/ 15
District 05
Location » xwaraeda o
. +

l(::e?:lnX%Ct E’Tg;]m Wwater Description Egggsenetr Conlilp Tocg:eg(se AErs)tp g(\)lr?ﬂp /‘(’)/P\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
05-SLO- 227-.1/10.3 IN SAN LU S OBI SPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $1, 370,666 05/12/15 0%
05- 1F9404 THE N END OF E CORRAL DE Pl EDRA P.O. BOX 1280 3230 Rl VERSI DE AVE, ig 06/ 09/ 15 0%

CREEK BR TO 0.4 M N OF BUCKLEY RD SANTA MARI A CA 93456 #130

(SQUTHERN LIMT OF THE QT PASO ROBLES CA 93446

RHVA GAP GRADED & GUARDRAI L WORK (805) 226-9217
05-VAR--/0 I N MONTEREY, SAN LU S OBI SPO, SANTA PTM GENERAL ENG NEERI NG BRADBURY, JAKE $1, 086,896 11/13/15 0%
Eé_s %%804_( )0 IN MONTEREY, SAN LU'S OBI SPO, SANTA SERVI CES | NC. 2053 PREI SKER LANE, ig 12/ 02/ 15 0%
14 E-() BARBARA AND SANTA CRUZ COUNTI ES AT 5942 ACORN ST. SU TE E

VARI QUS LOCATI ONS RI VERSI DE CA 92504 SANTA MARI A, CA 93454

I NSTALL COUNTDOWN PEDESTRI AN SI GNAL (805) 441- 0080

Totals: Authorized Final Amt: $262, 342, 412 Completed to Date: $140, 955, 122  Work This Month: $5, 746, 149




Cnty Rt Pm
05- MON- 1-11.
05- MON- 1- 28.
05- MON- 1- 46.
05- MON- 1- 67.
05- MON- 1- 77.
05- MON- 68- 1.

05- MON- 68- 15. 0/ T18.

7/43.1
0/28. 4
8/46.8
9/0
6/85. 3
2/1.2

05- MON-68-19. 2/0

05- MON- 101- 45. 8/ 49.
05- MON- 101- 47. 7/ 53.
05- MON- 101- 55. 2/ 73.
05- MON- 101- 85. 0/ 85.
05- MON- 101- 100. 0/ 101. 3

05- MON- 101- 21. 9/ 87

05-SB-0-/0

05-SB-1-49.9/0
05-SB-101-.3/7.5

05- SB-101-1.

6/22.5

05- SB-101-12.9/ 14

05- SB-101-13.2/27.1
05- SB-101-21.0/27.1

05- SB- 101- 22. 3/ 23

8
9
8

8

Statement of Ongoing Contracts - Index

Contract

05-1C9404
05- 1F8904
05- 059404
05- 1A8904
05- 1A7604
05- 18304
05- 1C0904
05-0T2704
05-1G1104
05- 1E0604
05- 1F69U4
05- 349514
05- 315804
05- 1C9304
05- 1G1904
05- OR8304
05- 462504
05- 1F3904
05- 1C4304
05- 0S2504
05- 1A7204
05- 0Q0704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- SB- 101- 83. 2/ 83. 8 05- 463814
05- SB-101-14.2/0 05-1F6104
05- SB- 166-55. 1/ 70. 6 05- 1A3304
05- SB- 166- 25.5/34.9 05- 1A4604
05- SB- 246-12.3/16.7 05- 0C6404
05- SBT- 25-18.8/19.5 05-0T6404
05- SBT- 25-38. 2/ 44. 2 05- 1F8504
05- SBT-101-.7/.7 05- 1A9304
05- SCR-0-/0 05- 1F2104
05- SCR-0-/0 05- 0T5004
05- SCR- 1-16.9/17.2 05- 1A8704
05- SCR-1-20. 2/ 37. 4 05- 1C8604
05- SCR-1-29. 4/ 34.8 05- 1F1204
05- SCR-1- 31. 6/ 36. 3 05- 1F3604
05- SCR-1-36. 3/37. 4 05- 1G7804
05-SCR-1-/0 05- OR5104
05- SCR-9-3.8/18.7 05- 0Q6904
05- SCR-17-6.0/12.5 05- 1G1004
05- SCR-17-10.1/0 05- 1F0004
05- SCR-129-9. 5/ 10 05- 0T5404
05- SCR-152-2.0/8. 3 05- 1A3804

05-SLO-1-17.7/59 05-1C2404

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

05-SLO 1-64.0/66.9
05-SLO-1-73. 7/ 74
05-SLO-1-12.6/0
05-SLO-1-36.7/39.6
05- SLO- 46-37. 6/ 40. 4
05- SLO-46-40.7/46.3
05-SLO-46-4.3/7.6
05-SLO 101-32.3/35.6
05-SLO 101-21.6/23.9
05-SLO 101-23.9/32.3

05-SLO 227-

05-VAR--/0

05

.1/10.3

Statement of Ongoing Contracts - Federal Aid

Category

Contract

05- 492804
05- 1A7004
05-1C1304
05- ON4004
05- 330764
05- 330774
05- 1F8704
05- 1F7804
05- 0S7904
05-1G3404
05- 1F9404
05- 12804

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Page

© O O O O O 00 0 0 o

T
o o

Bid + CCO
$61, 923, 309
$53, 390, 111
$77, 666, 931
$69, 362, 060

Work Comp
$56, 690, 282
$22, 903, 537
$52, 868, 278

$8, 493, 025



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
District Total: $262, 342, 412

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $3, 988, 029

Work completed this Period: $3, 988, 029

Work Comp
$140, 955, 122
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